South Delta Temporary Barriers Weekly Update- April 30, 2012

The following report on the Temporary Barriers Project is for your information and
action, as appropriate. This report will be transmitted whenever changes occur to the
operation of the barriers, and as a result of modeling and/or field monitoring of water
levels in the south Delta.

STATUS AS OF: April 30, 2012

As stipulated by court order, the Head of Old River, Middle River, and Old River Tracy
Temporary Rock Barriers were installed approximately two weeks early. The early
closure of the Head of Old River Rock barrier is intended to benefit out-migrating juvenile
Chinook salmon and steelhead.

Head of Old River (HOR) Barrier:

Construction of the Head of Old River barrier began on March 15, 2012. Barrier closure and
operation were achieved at noon on April 1, all eight slide-gate culverts are in open position.
Crews completed construction the clay weir section of the barrier on April 11, 2012.

The Head of Old River Fish Study is underway, and telemetry data is being collected. The first
release of acoustically tagged juvenile Chinook salmon occurred on 4/27/12. This study is
being conducted in collaboration with the 6-yr Steelhead study.

Agricultural Barriers (Middle River [MR], Old River near Tracy [ORT], Grant Line Canal
[GLC)):

Construction of the Middle River barrier began on March 12 and closure was obtained on March
16. All flap gates are tidally operated.

Construction of the Old River near Tracy barrier began on March 15 and closure and operation
was achieved at 5:00 p.m. on March 31. All nine flap-gate culverts are tidally operated. The
boat ramp and portage is in full operation as of Wednesday, April 4. Demobilizing and site
cleanup was completed on Friday April 6.

The construction of the Grant Line Canal barrier is complete except the center weir portion. The
center weir portion will be left open until after Delta smelt concerns have passed and approval
from USFWS and DFG is received. Staff is working to get approval to close as soon as
possible.

Water Levels/Water Quality/Sound Monitoring Problem Notifications:
In compliance with the 401 Certification, staff performs twice daily turbidity and settable solids

water sampling during construction. No violation of the conditions have been observed, and
sampling will continue when construction resumes.



Modeling:

Modeling results are attached and forecasted minimum water levels are above target levels at
Middle River at Howard Road (MHR) and Old River at Tracy Boulevard (OLD) stations, but
slightly below target levels at the Doughty Cut (DGL) station.

Water levels for the forecast period are as follows:

MHR — Actual low water levels are slightly above the model forecast. Minimum model forecast
water levels will occur on May 2, 2012 at approximately 0.7 ft (~ 0.4 ft above the target level of
0.3 1t.)

OLD - Actual low water levels are approximately following the model forecast. Minimum model
forecast water levels will occur on May 2, 2012 at approximately 0.5 ft (~ 0.5 ft above the target
level of 0.0 ft.)

DGL - Actual low water levels are approximately following, to slightly above, the model

forecast. Minimum model forecast water level is forecasted to occur today at approximately -0.3
ft (~ 0.3ft below the target level of 0.0 ft.)

TBP staff continues to monitor water levels very closely.

These weekly updates are also available for your information on our website:

http://baydeltaoffice.water.ca.gov/sdb/tbp/index_tbp.cfm

Thank you,
Jacob

Jacob McQuirk, P.E.

DWR | Bay-Delta Office

Temporary Barriers and Lower San Joaquin

1416 9th St., Room 215-23

Sacramento, CA 95814

office: 916-653-9883

mobile: 916-524-6645
http://baydeltaoffice.water.ca.gov/sdb/tbp/index tbp.cfm
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